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Remaining Schedule

3/7/073/7/07Shutdown Concluded/Start of Physics Run

2/12/072/12/07Start Flammable Gas in IR (DC/PC)

2/27/072/27/07Start 5 man shifts

In ProgressIn ProgressCosmic Ray Run (Run 6.9)

3/1/07StartedAll Up Commissioning/ Cosmic Ray Run / 

* Dates for beam based on CAD scheduling physicist as of 2/14

2/22/072/22/07Beam in blue ring*

3/1/073/1/07Beam in yellow ring

2/8/072/8/07RHIC Cooldown Begins (80 K, LHe delivered 2/13

CompleteStart

3/7/073/7/07RHIC beam conditioning
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Cosmic Ray Run

Cosmic Ray Run

• HBD HV tests (ongoing)

• After HBD tests, introduce flammable gas to IR

• MuID commissioning (ongoing)

• All up detectors/electronics shakedown (ongoing)

• New gas systems shakedown (ongoing)

• Muon magnets fringe field tests (this week)

• Cooling systems back up to full capacity (yesterday)

• Emergency electronis test (today)

• ESSH walk around (yesterday)
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Detector 
Commissioning
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CM Lift Table Mod for 
DC East Repairs

Holders for safety rail Pins to align and secure to lift 
table wing extension

20 inch height
Aluminum ~ 70 lbs
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VTX Prototype Test

Drawings Done

Fabricate box at 1008
(Carter B.)

Assemble

Test 
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Procedures Review

2nd cut review of documents ½ done:

• 105 controlled procedures total (1st Cut)
• 69 controlled procedures, 1 CA OPM (2nd cut)
• 44 have at least photo copy of latest version
• 33 have approval signatures on latest 
• 30 designated for retirement others, TBD

Don, Paul and Rob to process 25 procedures per week 
until done. 25 last week. 25 more this week
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Safety

All personnel who work on or 
near exposed live parts 50 Volts 
or higher now must be qualified 
in CPR and immediate first aid. 
The Electrical Safety Officer 
has requested that all workers 
meeting this description, but who 
are not currently qualified in 
CPR, attend a course within the 
next 30 days .

We will look into having CPR/first aid training At 1008.
Otherwise the following is the near future training schedule:

February 13, February 16, February 21, February 23, February 27,
March 1, March 5, March 8, March 13, and March 15.  All classes 
begin at 1:30 PM.  Can register on-line at 

<http://training.bnl.gov/Schedule/calendar.htm>.
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Trailer Office
Space Allocation

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking 
6.   EMCal
7.   HBD 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  Mu Tracking 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24
25

26
292827

Need: a contact person for each cubicle
place to put unwanted computers, etc.
place to put good equipment for later use
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Janitorial Maintenance

Better this week.

Toilet was cleaned by Monday
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This Week/Next Week

• HBD, TOF W, RXNP, MPC N electronics commissioning
• VTX prototype box
• PHENIX Procedure review continues
• CM Lift table wing hinges/extension?
• Trailer offices
• Cosmic Ray Run support 
• Critical lift for MuID collars
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design Review next week
• VTX/FVTX design Review next week
• NCC design – Review next week
• MuTr upgrade
• Infrastructure improvements
• Gas system documentation (summer student) 
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Shutdown 2007

Get your requests in early 
for shutdown 2007 work

Get your requests in early 
for Run 7 tech work
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


